

CONFIDENTIAL

TO: Inspection Branch/PD/OL

Date: 7 March 1960

FROM: Chief, Engineering Staff, OC

Contract No.: 605, T.O. 1

Report No. : **10-Final**

(If final, so state)

Contractor

Addressee

Commodity/Service Inflatable Parabolic
Antenna System

Equipment-UNCLASSIFIED
Classification **Contract-SECRET**

No. of Prototypes 5 Contract Completion Date 1 Nov. 59


The Contractor is on schedule x Yes No

The Contractor will remain within his allocated funds x Yes No

An extension of time will be necessary _____ Yes x No

All phases of the technical progress are satisfactory x Yes NO

The overall performance of this factor is: ☒ Satisfactory

 Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments

Recommended Action	Termination of task
--------------------	---------------------

Date of Visit to Contractor's Plant **25 February 1960**

APPROVED:

Inspected by:

Division: **OC-E/R+D-EP**

Extension: 3152

Chief, Engineering Staff, OC

CONFIDENTIAL

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 22 December 1959

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: 605, T.O. 1REPORT NO.: 9
(If final, so state)

Contractor _____

Addressee _____

25X1

Commodity/Service Inflatable Parabolic Antenna System ~~Contract-SECRET~~ Classification Equipment-UNCLASSIFIEDNo. of Prototypes 5 Contract Completion Date 1 Nov. 1959The Contractor is on schedule x Yes _____ NoThe Contractor will remain within his allocated funds x Yes _____ NoAn extension of time will be necessary _____ Yes x NoAll phases of the technical progress are satisfactory x Yes _____ NoThe overall performance of this Contractor is : ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Residual inventory not received.Recommended Action Continued monitoring.Date of Visit to Contractor's Plant 17 December 1959

APPROVED:

Inspected by: _____

25X1

Division: OC-E/R&D-EPExtension: 3152Chief, Engineering Staff, OC**SECRET**
CONFIDENTIAL

CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 26 October 1959CONTRACT NO: 605, T.O. 1

FROM: Chief, Engineering Staff, OC

REPORT NO: 8
(If final, so state)

Contractor _____

Addressee _____

25X1

Commodity/Service Inflatable Parabolic Antenna System Classification Contract-SECRET Equipment-UNCLASSIFIEDNo. of Prototypes 5 Contract Completion Date 1 November 1959The Contractor is on schedule Yes NoThe Contractor will remain within his allocated funds Yes NoAn extension of time will be necessary Yes NoAll phases of the technical progress are satisfactory Yes NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments All items delivered except residual inventory.Recommended Action Continued monitoring.**phone call**Date of ~~visit~~ to Contractor's Plant 26 October 1959**APPROVED:**

Inspected by: _____

25X1

Division: OC-E/R&D-EPExtension: 3152Chief, Engineering Staff, OC**CONFIDENTIAL**

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 24 August 1959CONTRACT NO.: 605, T.O. 1

FROM: Chief, Engineering Staff, OC

REPORT NO.: 7
(If final, so state)Contractor

25X1

Address Commodity/Service Inflatable Parabolic Antenna System Classification Contract-SECRET Equipment-UNCLASSIFIEDNo. of Prototypes 5 Contract Completion Date 1 August 1959The Contractor is on schedule Yes ☒ NoThe Contractor will remain within his allocated funds Yes ☒ NoAn extension of time will be necessary Yes ☒ NoAll phases of the technical progress are satisfactory Yes ☒ NoThe overall performance of this contractor is: ☒ Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Delays in delivery due to failure of another company to supply special coaxial cable in promised time. Delivery is expected about 1 Sept. 1959. Contractor has been advised to request extension of time to cover delays. Performance of is satisfactory as the responsibility for delays lies with another company.

25X1

Recommended Action Continued technical monitoring.Date of Visit to Contractor's Plant 17 August 1959

APPROVED:

Inspected by:

25X1

Division: OC-E/R+D-EPExtension: 3152Chief, Engineering Staff, OC

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE: 25 June 1959

FROM: Chief, Engineering Staff, CC

CONTRACT NO.: **605, T.O. 1**

REPORT NO.: 6
(If final, so state)

Contractor		25X1
------------	--	------

Address		
---------	--	--

Commodity/Service Inflatable Parabolic Antenna System Classification Contract-SECRET Equipment-UNCLASSIFIED

No. of Prototypes 5 Contract Completion Date Equipment-1 April
Books - 1 May

The Contractor is on schedule. Yes ☒ No ☐

The Contractor will remain within his allocated funds. _____ Yes ☒ No

An extension of time will be necessary. X Yes No

All phases of the technical progress are satisfactory. ☒ Yes ☐ No

The overall performance of this contractor is: ☐ Satisfactory
☒ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments ~~One antenna has been delivered. Contractor states that he is preparing a request for additional funds. The Task has been extended to 1 July 1959 and contractor has been advised that he should request another extension about 1 September.~~

Recommended Action Continued technical monitoring

Date of Visit to Contractor's Plant 23 June 1959

APPROVED:

Inspected by:	
---------------	--

Division: **OC-E/R+D-EP**

Extension: 3152

Chief, Engineering Staff, OC

~~SECRET~~

Full copy

RECEIPT FOR CLASSIFIED INFORMATION

To:

Date **25 June 1959**Receipt No. **290**

Reference

Original Source

Signed Original to be returned to:

Attention:

Mr.**Master Control Station**

Attention:

Engr. Bldg.Number Of
Copies

Description

Classification

Number Of Copies	Description	Classification
3	Letter dated 25 June 1959	25X1
3	Enclosures (Estimated Cost Analysis.	25X1

SECURITY MATTER APPLICABLE UNDER FEDERAL STATUTES AND EXECUTIVE ORDERS.

I acknowledge receipt of the classified material listed and accept full responsibility for the safe handling, storage and transmittal elsewhere of these items in accordance with existing regulations governing the handling of classified material.

SIGNED

TITLE

DATE

7/2

IN IDENTIFYING CLASSIFIED MATERIAL, AVOID ANY INFORMATION WHICH MIGHT CAUSE THE RECEIPT FORM TO BECOME CLASSIFIED.

RECEIPT FOR CLASSIFIED INFORMATION

To:

U. S. Government

Date 3/28/58

Receipt No. 57

Reference

Original Source

Signed Original to be returned to:

Attention:

Attention:

er

25X1

25X1

Number Of Copies	Description	Classification
3	Letter dated 28 March 1958 B.R. #5301	SECRET

SECURITY MATTER APPLICABLE UNDER FEDERAL STATUTES AND EXECUTIVE ORDERS.

I acknowledge receipt of the classified material listed and accept full responsibility for the safe handling, storage and transmittal elsewhere of these items in accordance with existing regulations governing the handling of classified material.

SIGNED

TITLE

DATE

25X1

THIS RECEIPT UNCLASSIFIED UPON REMOVAL OF ENCLOSURE(S)

RECEIPT FOR CLASSIFIED INFORMATION

To: **U. S. Government**Date **4/24/58**Receipt No. **124**

Reference

Original Source

Signed Original to be returned to:

Attention:

25X1

Number Of Copies	Description	Classification
3	Ltr. to U. S. Government dated 24 April 1958 B.R.#5301A	SECRET

SECURITY MATTER APPLICABLE UNDER FEDERAL STATUTES AND EXECUTIVE ORDERS.

I acknowledge receipt of the classified material listed and accept full responsibility for the safe handling, storage and transmittal elsewhere of these items in accordance with existing regulations governing the handling of classified material.

SIGNED _____

TITLE _____

DATE _____

25X1

THIS RECEIPT UNCLASSIFIED UPON REMOVAL OF ENCLOSURE(S)

~~SECRET~~

6 May 1959

RD-605, T.O.-1

FROM: Chief, Engineering Staff, OC

5



25X1

Inflatable Parabolic Antennas

Contract-~~SECRET~~ Agency Sterile Equipment-UNCLASSIFIED

5

Equipment-1 April, 1959, Instructions-1 May, 1959

x

One antenna is to be delivered and the other 4 will be sent pending our acceptance of the first model. Continual delays in the delivery of the equipment make the contractor's progress subject to improvement.

Continued Technical Monitoring

APPROVED:



25X1

Chief, Engineering Staff, OC

~~SECRET~~

~~SECRET~~

file

TO: Inspection Branch/PD/OC
FROM: Chief, Engineering Staff, OC
DATE: 5 March 1959
Contract No.: 605, Task Order 1
Report No.: 4
(If final, so state)

Contractor:
Address:
Commodity/Service: Inflatable Parabolic Antennas
Classification: Contract: SECRET, Agency Sterile - Equipment: UNCLASSIFIED
No. of Prototypes: 5
Contract Completion Date: Equipment, 1 April 1959 - Instructions, 1 May 1959
Progress of Contractor:

☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

Notes: If unsatisfactory, indicate reasons and corrective action.

Comments: This report is based on a visit to on 27 February 1959.

Continual delays in past due to heavy work load by

Recommended Action: Continued Technical Monitoring

REVIEWED:

Chief, Engineering Staff, OC

Approved by:

Special Agent

Special Agent

~~SECRET~~

CONFIDENTIAL

23 December 1958

FROM: Chief, Engineering Staff, OC

RD-605, T.O. 1

3



25X1

Inflatable Parabolic Antennas

Contract-~~SECRET~~-Agency Sterile
Equipment-UNCLASSIFIED

5


1 March 1959

78-03424A X

This report is based on the contractors progress report received
19 December 1958.

Continued Technical Monitoring.

APPROVED:



25X1

CONFIDENTIAL

~~SECRET~~

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/PD/OL

Date: 21 October 1958

Contract No: ED-605, T.O. 1

FROM: Chief, Engineering Staff, OC

Report No.: (If final, so state)

Contractor [Redacted] 25X1

Address [Redacted]

Commodity/Service Inflatable parabolic antennas Classification SECRET

No. of Prototypes 5 Contract Completion Date December 1958

Progress of Contractor:

<input checked="" type="checkbox"/>	Satisfactory
<input type="checkbox"/>	Subject to Improvement
<input type="checkbox"/>	Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments ~~This report is based on a visit to the contractors facility.~~

Recommended Action ~~Continued Monitoring~~

APPROVED:

Chief, Engineering Staff, OC

Inspected by: [Redacted] 25X1
 Division :
 Telephone :

CONFIDENTIAL

~~SECRET~~

~~SECRET~~

CONFIDENTIAL

TO: Inspection Branch/FD/OL
FROM: Chief, Engineering Division, OC

Date: 18 August 1958
Contract No.: 605, T.O. 1
Report No.: 1
(If final, so state)

Contractor [Redacted]
Address [Redacted]

25X1

Commodity/Service Deflatable Parabolic Antenna Classification SECRET

No. of Prototypes 5 Contract Completion Date

Progress of Contractor: ☒ Satisfactory
☐ Subject to Improvement
☐ Unsatisfactory

NOTE: If unsatisfactory, indicate reasons under comments.

Comments This report is based on contacts with the contractor's representatives

Recommended Action Continued monitoring

APPROVED:

Chief, Engineering Division, OC

Inspected by: [Redacted]
Division: [Redacted]
Telephone: [Redacted]

25X1

CONFIDENTIAL

~~SECRET~~